rg 8617u form 24

for 09/25/08

Main MUN sets test. Act/Deact of BO-CY without unpowering FETC2-12

GMT
06:00-06:10
06:00-06:10
06:10-06:40
06:10-06:20
06:10-06:40
06:20-06:40
06:40-07:30
07:30-07:40
07:40-07:55
07:55-08:00
07:55-08:15
08:00-08:05
08:05-09:35
08:15-08:45

08:45-09:15

08:50-10:20
09:15-09:30

09:30-09:40
09:35-10:35
09:50-10:20

10:20-11:50
10:35-10:55
10:55-11:30

11:20-12:00

11:30-11:35
11:35-11:45
11:45-12:15
11:50-12:50
12:00-12:15
12:15-13:15
12:50-13:00
13:15-14:15
13:15-13:25
13:15-14:15
13:25-14:25

14:15-14:35

14:25-14:45

Crew
FE-1,FE-2
CDR
FE-2
CDR
FE-1
CDR

FE-2
CDR,FE-1
FE-2
FE-2
CDR

CDR

FE-1
CDR

CDR
FE-2
CDR

CDR
FE-2
FE-2

FE-1

FE-2
FE-2
FE-2
CDR
FE-1
FE-1,FE-2
CDR
CDR
FE-2
FE-1
FE-2

CDR,FE-1

FE-2

ACTIVITY
Morning inspection
SONOCARD. Experiment completion
Post-sleep
Morning inspection

Post-sleep

Morning meal

Work prep

Daily planning conference (S-band)

LAB window closing

Work Prep

JEM window closing

FE RED

BCK-2B device teardown. Conf with specialists if needed. (S-band)

Routing cables - 17KC.10H 8210A-3730, -3740, -3860 BCK-1B to connect
ACH-M (SatNav system). Conf with specialists if needed. (S-band)

FE TVIS-4
SONOCARD. Copying data to Laptop RSE-MED

Filtration unit CO2 'A MK0501 R&R. Install unit #30 (CM1PO_4 449 1,
barcode 008545R , bag 363-25); replaced unit is planned for disposal

FE CEVIS

Turn off PRINTERL. Install BCK-2B device to its nominal location (after ACH-
M (SatNav system) test). Conf with specialists if needed. (S-band)

FE TVIS-4
In-Flight Maintenance CEVIS
OUM-PFE - h/w installation

Laptop antivirus database update (for RSS1, RSK1, RSK2, RSE1). Conf with
specialists.(S-band) / rg

Ham radio h/w prep

Ham radio comm. session

OUM-PFE - installation

Midday meal

"AHK data readout

Oben

Activating PRINTER1 in SM. Conf with specialists if needed. (S-band)
Cardio-ODNT. Experiment preparation

Systems DC converter and microgravity measurement equipment activation.
Cardio-ODNT. Experiment preparation (for assisting crew member)
Locating and installing K-bar h/w in Columbus

Cardio-ODNT. Measurements during comm. pass To=14.16. Conf with
specialists (VHF)

Photographing Lab-On-a-Chip glass slide



14:35-15:05
14:45-15:15
15:05-15:45

15:05-15:45

15:15-16:15
15:45-15:55

15:45-17:45

15:55-16:55
16:15-17:35
16:55-18:40
17:35-17:45
17:45-18:00
17:45-18:05
18:00-18:30
18:15-18:45
18:30-18:45
18:40-18:45
18:45-19:00
19:00-19:30
19:30-20:00
20:00-20:30
20:30-21:30
21:30-06:00
Note:

CDR,FE-1
FE-2
CDR

FE-1

FE-2
FE-1

CDR

FE-1
FE-2
FE-1
FE-2
FE-2
CDR
FE-2
CDR
FE-2
FE-1

Cardio-ODNT. Last steps
Updating PCS computers with software version R11
COXX Maintenance

"Electron" activation and Secondary Purification Unit temp monitoring. Conf
with specialists if needed. (S-band)

PCS hard drives replacement
New Ethernet clients comm. check

CVY-95 matching unit installation in DC1. Install unit 002
(®reinro_4 417 _1, barcode 00045690R, soft container 364-8 ) Conf with
specialists. (S-band)

FE TVIS-4

Stowing SODF

Stowing SODF

CWC inventory

Starting filling CWC from LAB condensate container
IMS update

Work prep

Finishing filling CWC from LAB condensate container
TVIS RED HRM data transfer to MEC

Daily planning conference (S-band)

Work prep

Evening meal

Daily food prep

Pre-sleep

Sleep

1.0pening window 9 — crew discretion Report to MCC
2.Missing links to US activities see in OSTP

End of rg



